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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

November 4, 2010 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)! 
CHIEF FINANCIAL OFFICER 

AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: American Recovery and Reinvestment Act of2009-Constructing a Child 
Development Center and Repairing Building 422-Fort Hood, Texas (Memorandum 
No. D-2011-RAM-00l) 

This memorandum provides results from our audit of selected American Recovery and 
Reinvestment Act projects at Fort Hood, Texas. The audit included an analysis of support 
provided by the U.S Army Corps of Engineers-Fort Worth District and the Fort Hood 
Directorates of Public Works and Contracting. We determined that U.S. Army Corps of 
Engineers-Fort Worth District and Fort Hood personnel properly planned, justified, and 
contracted two American Recovery Act projects. 

We will continue to review DOD's progress and issue subsequent reports and memoranda that 
will discuss our evaluation of DOD's implementation of the American Recovery and 
Reinvestment Act. We are making no recommendations and do not require a written response. 
Therefore, we are publishing this memorandum in final form. 

We appreciate the courtesies extended to the staff. Please direct questions to me at (703) 604-
9201 (DSN 664-9201). , 

~ t8 _V~A'\../ <...------

Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 
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Memorandum No. D-2011-RAM-001 (Project No. D2009-D000AE-0268.003)    November 4, 2010 

Results in Brief:  American Recovery and 
Reinvestment Act of 2009−Constructing a Child 
Development Center and Repairing Building 422– 
Fort Hood, Texas 

What We Did 
Our objective was to review the planning, 
funding, contracting, and initial execution of 
two American Recovery and Reinvestment Act 
of 2009 (Recovery Act) projects at Fort Hood, 
Texas, to determine whether the efforts of the 
Army complied with Recovery Act 
requirements, Office of Management and 
Budget guidance, the Federal Acquisition 
Regulation, and DOD implementing guidance. 
 
We reviewed:  
  a $12.7 million Recovery Act-funded 

Military Construction project to design 
and construct a child development center 
and 

  an $8.1 million Facilities Sustainment, 
Restoration, and Modernization project 
to repair building 422 to provide 
consolidated office space for the 
Directorate of Information Management. 

What We Found 
Fort Hood and U.S. Army Corps of Engineers 
personnel properly planned, funded, and began 
initial execution of Recovery Act projects for 
constructing a child development center and 
repairing building 422 for use by the 
Department of Information Management. Fort 
Hood and U.S. Army Corps Engineers 
personnel also properly solicited and 
competitively awarded two fixed-price 
contracts. In addition, the contracts contained 
the clauses required by the Federal Acquisition 
Regulation for contract actions funded through 
the Recovery Act. 

What We Recommend 

This report contains no recommendations. 

Management Comments 
We coordinated with the Installation 
Management Command on a discussion draft of 
this report.  
 
Figure 1. Beginning Phase of Work for the 
Child Development Center at Fort Hood 

Source: U.S. Army  Corps of Engineers  

Figure 2. Exterior of Building 422 at Fort 
Hood 

Source: Site Visit Photo 
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Introduction 

Audit Objectives 
The primary objective of the audit was to determine whether DOD and its Components 
were planning and implementing the American Recovery and Reinvestment Act of 2009 
(Recovery Act) by meeting the requirements in the Recovery Act, Office of Management 
and Budget (OMB) Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009, and subsequent 
related guidance. For this audit, we reviewed the planning, funding, contracting, and the 
initial execution of Recovery Act projects at Fort Hood that included military 
construction (MILCON) of a child development center (CDC), valued at $10.9 million. 
We also reviewed the Facilities Sustainment, Restoration, and Modernization (FSRM) of 
building 422, valued at $7.6 million.  In addition, we determined whether the efforts of 
the Army complied with Recovery Act requirements, OMB guidance, the Federal 
Acquisition Regulation (FAR), and DOD implementing guidance.  See Appendix A for a 
discussion of our scope and methodology. 

Recovery Act Background 
The President signed the Recovery Act into law on February 17, 2009.  It is an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this Act include the following: 
(1) To preserve and create jobs and promote economic recovery. 
(2) To assist those most impacted by the recession. 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health. 
(4) To invest	 in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits. 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases 
. . . . . . . 

. . . the heads of Federal departments and agencies shall manage and expend the 
funds made available in this Act so as to achieve the purposes specified . . . 
including commencing expenditures and activities as quickly as possible 
consistent with prudent management. 

Recovery Act Requirements
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We grouped these requirements into the following four phases:  (1) planning, 
(2) funding, (3) execution, and (4) tracking and reporting.  The Recovery Act requires 
that projects be properly planned to ensure the appropriate use of funds.  Review of the 
funding phase is to ensure the funds were distributed in a prompt, fair, and reasonable 
manner.  Review of the project execution phase is to ensure that contracts awarded with 
Recovery Act funds were transparent, competed, and contain specific FAR clauses; that 
Recovery Act funds were used for authorized purposes; and that instances of fraud, 
waste, error, and abuse were mitigated.  Review of the execution phase also ensures that 
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program goals were achieved, including specific program outcomes and improved results 
on broader economic indicators; that projects funded avoided unnecessary delays and 
cost overruns; and that contractors or recipients of funds reported results.  Review of the 
tracking and reporting phase ensures that the recipients’ use of funds was transparent to 
the public and that benefits of the funds were clearly, accurately, and timely reported. 

Recovery Act Contracting Requirements 
The Recovery Act establishes transparency and accountability requirements.  Federal 
Acquisition Circular 2005-32, March 31, 2009, provides policies and procedures for the 
Government-wide implementation of the Recovery Act and guidance on special contract 
provisions. Federal Acquisition Circular 2005-32 amended the FAR and provided 
interim rules that made FAR solicitation provisions and contract clauses immediately 
available for inclusion in contracts for Recovery Act work. 

The specific FAR Recovery Act requirements were for: 

 buying American construction material, 
 protecting contractor whistleblowers, 
 publicizing contract actions, 
 reporting, and 
 giving the Government Accountability Office and agency Inspectors General 

access to contracting records. 

Federal Government organizations meet requirements for Recovery Act contract actions 
by posting information on the Federal Business Opportunities (FBO) and Federal 
Procurement Data System (FPDS) Web sites.  FAR Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,” directs 
contracting officers to use the Government-wide FBO Web site 
(http://www.fedbizopps.gov) to: 

 identify actions as funded by the Recovery Act, 
 post pre-award notices for orders exceeding $25,000, 
 describe supplies in a clear narrative to the general public, and  
 provide the rationale for awarding any contracting actions that were not both  

fixed-price and competitive.   

FBO is the Federal Government’s central source of Federal procurement opportunities.  
FBO is a Web-based portal that allows agency officials to post Federal procurement 
opportunities and contractors to search and review those opportunities.  Agencies also 
post contract award notices on FBO. In addition, to provide transparency, FBO has a 
separate section identifying Recovery Act opportunities and awards. 

FPDS is the Federal Government’s central source of procurement information.  
Contracting officers enter information, to include the Treasury Account Symbol, in the  
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FPDS for all Recovery Act contract actions.  The Treasury Account Symbol enables 
FPDS to provide transparency by generating and posting a report containing all Recovery 
Act contract actions. 

OMB Recovery Act Guidance 
Criteria for planning and implementing the Recovery Act continue to change as OMB 
issues additional guidance, and DOD and the Components issue their implementation 
guidance. OMB has issued ten memoranda and one bulletin to address the 
implementation of the Recovery Act.  See Appendix B for Recovery Act criteria and 
guidance. 

DOD Recovery Act Program Plans 
Under the Recovery Act, Congress appropriated approximately $12 billion to DOD for 
the following programs:  Energy Conservation Investment, FSRM, Homeowners 
Assistance, MILCON, Near Term Energy-Efficient Technologies, and U.S. Army Corps 
of Engineers (USACE) Civil Works.   

The values of the six Recovery Act programs are shown in the following table. 

DOD Agency-Wide and Program-Specific Recovery Act Programs 

Program Amount 
(in millions) 

Energy Conservation Investment $120 

Facilities Sustainment, Restoration, and Modernization 4,2601 

Homeowners Assistance 555 

Military Construction 2,185 

Near Term Energy-Efficient Technologies 300 

U.S. Army Corps of Engineers Civil Works  4,600 

Total $12,0201 

The Recovery Act divides the approximately $12 billion among 33 DOD and USACE 
line items of appropriations. 

Fort Hood Operations 
Fort Hood is an installation under the West Region of the U.S. Army Installation 
Management Command.  Its mission is to train its assigned units to act as a mobilization 
station for Army Reserve and National Guard units.  Fort Hood also serves a variety of 
tenant organizations and provides support services for a community of more than 

1 On August 10, 2010, Title III "Rescissions" of Public Law 111-226 rescinded $260.5 million of funds 
from DOD Operations and Maintenance Accounts supporting the Recovery Act.  This effectively reduced 
the DOD Recovery Act Facilities Sustainment, Restoration, and Modernization amounts to approximately 
$4 billion and total DOD Agency-wide and Program-Specific Recovery Act program funding to 
approximately $11.76 billion. 



 

 

 

297,000 soldiers, family members, and retirees.  In addition to the 1st Cavalry Division 
and 1st Army Division West, Fort Hood is also the residence of Headquarters Command 
III Corps. Additionally, Fort Hood supports current and future Joint, Army, and 
combined force mission requirements through the Army’s Battle Command Training 
Center, a combat aviation training area, and the U.S. Army’s Operational Test Command, 
which conducts operational testing of Army equipment, doctrine, force design, and 
training. The Fort Hood Directorate of Public Works (DPW) and the Directorate of 
Contracting support Fort Hood by providing project planning and contracting services for 
FSRM projects. 

USACE Fort Worth District 
The USACE Fort Worth District and the USACE Support Center Huntsville, Alabama, 
support Fort Hood by providing project management and contracting services for 
MILCON projects. These services include awarding contracts for Recovery Act-funded 
projects and assigning project managers to oversee the contracted work.  To assist in 
providing these services, the USACE Fort Worth District maintains an office at Fort 
Hood. 

Fort Hood Recovery Act Projects 
Fort Hood had a total of 44 Recovery Act-funded projects, with a total estimated value of 
$100.2 million.  We selected two projects, valued at $20.8 million, for review through the 
use of predictive analytic techniques (See Appendix A).  The two projects included 
constructing a CDC ($12.7 million) and repairing building 422 ($8.1 million). 

Review of Internal Controls at Fort Hood, USACE Fort 
Worth District, and USACE Support Center 
Fort Hood, USACE Fort Worth District, and USACE Support Center internal controls 
over the planning, funding, and initial execution of the selected Fort Hood Recovery Act 
projects were effective as they applied to the audit objectives. 

4 




 

 

 

Proper Planning, Funding, and Execution of 
Recovery Act Projects to Construct a Child 
Development Center and Repair Building 422 
DPW and the Directorate of Contracting personnel at Fort Hood and USACE Fort Worth 
District personnel properly planned, funded, and performed initial project execution of 
Recovery Act-funded projects for constructing a CDC (the MILCON project) and 
repairing building 422 (the FSRM project) for use by the Department of Information 
Management.  As part of initial project execution, the Army also properly solicited and 
competitively awarded two fixed-price contracts for the MILCON and FSRM projects.  
The contract solicitations were transparently reported, and the contracts contained the 
clauses required by the FAR for contract actions funded through the Recovery Act. 

Results of Reviewing the MILCON Project 
DPW Fort Hood and USACE Fort Worth District personnel appropriately planned and 
properly funded a Recovery Act project to construct a CDC.  Additionally, USACE 
personnel correctly performed initial project execution (competitively awarding a 
contract with required FAR clauses) and adequately tracked and reported on the project. 

Project Appropriately Planned 
DPW Fort Hood personnel appropriately planned the construction of the CDC.  
DD Form1391, “Military Construction Project Data,” and supporting documentation, 
including an economic analysis and an analysis of alternatives for the MILCON, 
contained project planning specifications.  DOD Regulation 7000.14-R, “DOD Financial 
Management Regulation,” volume 2B, chapter 6, requires DOD Components to use the 
DD Form 1391 to support the request for authorization of both new construction and 
urgent, unforeseen projects using emergency or contingency authorization.  Two specific 
sections of the form (Items 10 and 11) require details of the requirement for the proposed 
project and how the current mission would benefit from the proposed project.  Item 10, 
“Description of Proposed Construction,” requires clear and concise descriptions of the 
proposed construction including a complete outline of all principal features of the work.  
Item 11, “Requirement,” requires a detailed, informative statement on why the project is 
needed, how and under what conditions the requirement is presently being met, and the 
manner and extent to which mission accomplishment would be affected if the project was 
not approved. 

DD Form 1391 for the MILCON project included an economic analysis by DPW Fort 
Hood. The economic analysis explained the project objective as providing CDC services 
for 338 children from 6 weeks to 5 years of age.  The economic analysis showed that the 
MILCON project met the project objective better than alternatives, including renovating 
existing facilities, leasing other facilities, or doing a combination of renovation and new 
construction. In addition to the economic analysis, the content of the DD Form 1391  
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included the Unified Facilities Criteria for planning heating, ventilation, and air-
conditioning; telecommunications; fire protection; antiterrorism; and multiple design 
features.2 

Project Properly Funded 
Fort Hood and USACE Fort Worth District personnel properly distributed Recovery Act 
funding for the MILCON project. The Army had originally estimated the MILCON 
project to cost $12.7 million in the May 15, 2009, DoD Military Construction Plan.  On 
April 9, 2009, the Assistant Secretary of the Army, Financial Management and 
Comptroller, issued a Funding Authorization Document (FAD) for $12.7 million of 
MILCON Recovery Act funding to Headquarters USACE to fund the project. On 
September 1, 2009, the USACE Support Center Huntsville, Alabama, awarded a contract 
task order for $10.9 million for building the CDC.  On September 16, 2009, Headquarters 
USACE issued a FAD for $11.7 million of Army MILCON Recovery Act funding to the 
USACE Fort Worth District to fund the $10.9 million contract task order plus $800,000 
for contingencies, supervision, and administrative costs for USACE to manage the 
project. 

Under provisions of the DoD Comptroller Memorandum, “Project Cost Variations 
During Execution of American Recovery and Reinvestment Act Expenditure Plans for 
Infrastructure Investments,” May 7, 2009, the Army can use the actual bid savings (after 
project completion) to offset cost growth on other Recovery Act-funded construction of 
CDCs. As of January 20, 2010, Headquarters USACE recognized bid savings of 
$11.7 million for the MILCON of seven Recovery Act-funded CDC projects.  The Army 
combined the bid savings on this project with bid savings on other CDC projects and 
nominated a project for constructing an additional CDC.  On April 29, 2010, the Army, 
through the DOD Comptroller, notified Congress of its intent to fund the $9 million 
construction of a CDC at Fort Polk, Louisiana, using combined bid savings from Fort 
Hood and the six other Recovery Act-funded CDC projects.3  Because the Recovery Act 
provided the Army with $80 million specifically for the construction of CDCs, the Army 
cannot use bid savings on the construction of CDCs to supplement or nominate other 
types of Recovery Act-funded projects.    

2 Under Secretary of Defense (Acquisition, Technology, and Logistics) Memorandum, “Department of 
Defense Unified Facilities Criteria,” May 29, 2002, requires the Military Departments to use Unified 
Facilities Criteria for planning, designing, constructing, sustaining, restoring, and modernizing of facilities, 
regardless of funding source.
3 The DOD Office of Inspector General is assessing the Army’s overall planning of Recovery Act-funded 
MILCON of CDCs (Project No. D2009-D000AE-0268.000, “Recovery Act-Funded Military Construction 
of Army Child Development Centers”).  In performing this assessment, we considered factors beyond 
individual DD Form 1391 justifications, including whether the Army most equitably apportioned Recovery 
Act-funded child care capacity to base locations where the need was greatest.  We used data projections 
through FY 2015 to compare the child care needs of Fort Hood to the needs of six other Army installations 
receiving Recovery Act funding to build a CDC.  These installations include Fort Bragg, NC; Hunter Army 
Airfield, GA; Fort Drum, NY; Fort Belvoir, VA; Fort Carson, CO; and Fort Eustis, VA.  Army officials 
stated that any adjustments to the size of the seven awarded CDC contracts would lead to delays in project 
execution and increased project costs, including incurring penalties to cancel the existing contracts. 

6 




 

 

 

 

 
 

 

 

 
 

 

Project Correctly Executed 
DPW Fort Hood and USACE Fort Worth District personnel correctly performed initial 
project execution of the MILCON project.  Initial project execution included awarding a 
contract that was competitively solicited with full transparency, and that contained 
clauses required by the FAR for Recovery Act contract actions. 

Contract Was Competitively and Transparently Solicited and Awarded 
USACE Fort Worth District personnel competed the MILCON project among small-
business contractors and received two bids.  On September 1, 2009, the USACE 
contracting office awarded the winning bidder a fixed-price task order for $10.9 million 
on multiple-award task order contract, W912DY-08-D-0029.  On September 8, 2009, 
contracting personnel posted the award on the FBO Web site, and on October 6, 2009, the 
contractor received a notice to proceed from the contracting officer.   

USACE Fort Worth District personnel transparently reported the contracting process for 
the MILCON project. The original presolicitation notice for multiple-award task order 
contract W912DY-08-D-0029, posted on November 30, 2007, to the FBO Web site, pre-
dated enactment of the Recovery Act and, therefore, did not identify the presolicitation as 
a Recovery Act action. However, on May 27, 2009, USACE Fort Worth District 
personnel posted a special notice to the FBO Web site regarding the solicitation for the 
CDC task order that identified the project as a Recovery Act action and clearly explained 
the nature of the work. Additionally, USACE posted the task order and award notice for 
the project on the FBO Web site, further identifying the project as a Recovery Act action.  

Contract Included Required Federal Acquisition Regulation Clauses 
USACE Fort Worth District personnel included the clauses required by the FAR in the 
task order under which they were executing the MILCON project.  The multiple-award 
task order contract that contained the MILCON project task order included clauses 
required by the FAR for actions funded through the Recovery Act.  Specifically, the 
contract contained: 

 FAR 52.203-15, “Whistleblower Protections Under the American Recovery and 
Reinvestment Act of 2009;”  

 FAR 52.204-11, “American Recovery and Reinvestment Act – Reporting 
Requirements;”  

 FAR 52.215-2, “Audit and Records – Negotiation;” 
 FAR 52.225-21, “Required Use of American Iron, Steel, and Manufactured 

Goods−Buy American Act−Construction Materials;” and 
 FAR 52.225-23, “Required Use of American Iron, Steel, and Other Manufactured 

Goods−Buy American Act−Construction Materials Under Trade Agreements 
(Aug 2009).” 

Project Adequately Tracked and Reported 
USACE Fort Worth District personnel complied with Recovery Act tracking and 
reporting requirements for the MILCON project.  OMB Memorandum M-10-08, 
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“Updated Guidance on the American Recovery and Reinvestment Act – Data Quality, 
Non-Reporting Recipients, and Reporting of Job Estimates,” December 18, 2009, 
establishes quarterly reporting requirements for recipients of Recovery Act funding and 
assigns responsibilities to Federal agencies to review the reports.  Additionally, “FRAGO 
# 25 to Operations Order 2009-11 (USACE Execution of the American Recovery & 
Reinvestment Act 2009) (Recipient Reporting),” December 2009, requires that USACE 
Headquarters officials identify contractors receiving Recovery Act funding that have not 
complied with requirements for submitting quarterly contract information through 
www.FederalReporting.gov. Required contract information includes amounts obligated, 
amounts invoiced, number of people employed on the contract, and amount 
subcontracted. We verified, through www.FederalReporting.gov, that the contractor for 
the MILCON project met the quarterly recipient reporting requirements for recipients of 
Recovery Act funding. We also verified that summary information for the recipient 
contractor was available to the public on www.Recovery.gov. We did not verify whether 
Fort Hood DPW personnel validated the reporting of the recipient contractor. We plan to 
cover Army validation of recipient contractor reporting in a subsequent phase of our 
Recovery Act audit efforts. 

Cost and Schedule Status Not Yet Available 
At the time of our review, USACE performed only preliminary construction work on the 
MILCON project. Therefore, no cost or schedule data were available for our review. 

Results of Reviewing the FSRM Project 

Fort Hood DPW personnel appropriately planned, properly funded, and correctly began 
initial execution of a Recovery Act-funded project for repairing Fort Hood building 422 
to provide consolidated office space for the Directorate of Information Management.  As 
part of initial project execution, the Fort Hood Directorate of Contracting personnel 
properly solicited and competitively awarded a fixed-price contract for the FSRM project.  
The contract solicitations were transparently reported, and the contract contained the 
clauses required by the FAR for contract actions funded through the Recovery Act.  
Further, Fort Hood personnel and the contractor adequately tracked and reported on the 
project. 

Project Appropriately Planned 
We reviewed the DD Form 1391 and supporting documentation for the FSRM project, 
which was to repair infrastructure systems in Fort Hood building 422.  Documentation 
showed that the FSRM project, originally estimated to cost $8.1 million, was a more 
economical alternative than replacing the building, which Fort Hood personnel estimated 
would cost $28.3 million.  The DD Form 1391 noted that the project was necessary to 
consolidate the operations of the Directorate of Information Management.  Further, the 
DD Form 1391 stated that the building had a failing roof system and contained hazardous 
materials including asbestos, mold, and lead-based paint.  Additionally, we verified 
through visual inspection that the building was in need of repair. 
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Project Properly Funded 
Funding documentation showed that officials at the Fort Hood Directorate of Contracting 
properly transferred $8.1 million of Recovery Act funding for the project to the 
Fort Hood DPW.  The appropriate treasury account symbol was correctly included on the 
purchase request reviewed for the project.  The Army initially estimated the project 
would cost $8.1 million in the May 15, 2009, “Department of Defense Facilities 
Sustainment, Restoration, and Modernization Program Plan.” The Army later awarded 
the project contract in March 2010 for $7.57 million, approximately $530,000 less than 
the original estimate.  As provided in the DOD Comptroller Memorandum (discussed in 
the “Project Was Properly Funded” section for the MILCON project), the Army can use 
the bid savings on this project to fund other Recovery Act projects at Fort Hood.  

Project Correctly Executed 
Fort Hood DPW personnel correctly performed initial project execution of the FSRM 
project.  Initial project execution included awarding a contract that was competitively 
solicited with full transparency and that contained clauses required by the FAR for 
Recovery Act contract actions. 

Contract was Competitively and Transparently Solicited and Awarded 
The Fort Hood Directorate of Contracting personnel issued solicitation W91151-10-B-
0006 on February 5, 2010, and awarded contract W91151-10-C-0073 on March 24, 2010, 
for $7.57 million, after receiving 11 bids for the project.  The solicitation indicated that 
the acquisition was set-aside for 8(a) construction firms within Region VI (includes the 
states of New Mexico, Oklahoma, Texas, Arkansas, and Louisiana), and the 
presolicitation notice indicated that no large-business bids would be accepted. 

To ensure the transparency of the transactions related to the FSRM project, Directorate of 
Contracting personnel posted a presolicitation notice on the FBO Web site on January 28, 
2010, that specified that the project was a Recovery Act action.  Directorate of 
Contracting personnel subsequently posted an award notification on the FBO Web site on 
March 25, 2010, for informational purposes only. 

Contract Included Required Federal Acquisition Regulation Clauses 
Contract W91151-10-C-0073 for the FSRM project included the clauses required by the 
FAR for actions funded through the Recovery Act.  Specifically, the contract contained:  

 FAR 52.203-15, “Whistleblower Protections Under the American Recovery and 
Reinvestment Act of 2009;”  

 FAR 52.204-11, “American Recovery and Reinvestment Act − Recovery Act 
Reporting Requirements;” 

 FAR 52.214-26, “Audit and Records – Sealed Bidding;”  
 FAR 52.244-6, “Subcontracts for Commercial Items;”   
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 FAR 52.225-21, “Required Use of American Iron, Steel, and Other Manufactured 
Goods − Buy American Act−Construction Materials;” and 

 FAR 52.225-23, “Required Use of American Iron, Steel, and Other Manufactured 
Goods−Buy American Act−Construction Materials Under Trade Agreements 
(Aug 2009).” 

Project Adequately Tracked and Reported 
Fort Hood DPW Personnel complied with Recovery Act tracking and reporting 
requirements for the FSRM project, which are provided in OMB Memorandum M-10-08 
and “FRAGO # 25 to Operations Order 2009-11 (USACE Execution of the American 
Recovery & Reinvestment Act 2009) (Recipient Reporting),” December 2009, and are 
summarized in the “Project Was Adequately Tracked and Reported” section for the 
MILCON project. We verified, through www.FederalReporting.gov, that the contractor 
for the FSRM project met the quarterly recipient reporting requirements for recipients of 
Recovery Act funding. We also verified that summary information for the recipient 
contractor was available to the public on www.Recovery.gov.  We did not verify whether 
Fort Hood DPW personnel validated the reporting of the recipient contractor. We plan to 
cover Army validation of recipient contractor reporting in a subsequent phase of audit 
effort.  

Cost and Schedule Status Not Yet Available 
Contract W91151-10-C-0073 was awarded on March 24, 2010, and no cost or schedule 
variances were available at the time of our review. 
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Appendix A.  Scope and Methodology
We conducted this audit from October 2009 through November 2010 in accordance with 
generally accepted government auditing standards.  Generally accepted government 
auditing standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our conclusions based on our audit 
objectives. We believe that the evidence obtained provides a reasonable basis for our 
conclusions based on our audit objectives. 

Scope 
We selected two Recovery Act projects at Fort Hood with a total estimated cost of 
$20.8 million.  These projects included a MILCON project for a CDC estimated to cost 
$12.7 million and an FSRM project, involving repairing building 422, estimated to cost 
$8.1 million. Our review included interviewing Army staff at the Fort Hood DPW and the 
Directorate of Contracting, as well as at the USACE Fort Worth District.  We also 
performed a visual inspection to help determine whether Fort Hood building 422 was in 
need of repair. Further, we reviewed requirements, contracting, and financial 
documentation dated from August 2002 through May 2010. 

Methodology 
Our overall audit objective was to evaluate DOD’s implementation of plans for the 
Recovery Act of 2009. To accomplish our objective, we audited the planning, funding, 
project execution, and tracking and reporting of Recovery Act projects to ensure that 
efforts of the Military Services and Defense agencies met the accountability and 
transparency requirements in the Recovery Act and OMB’s implementing guidance.  
Specifically, we determined whether: 

 the selected projects were adequately planned to ensure the appropriate use of 
Recovery Act funds (Planning); 

 funds were awarded and distributed in a prompt, fair, and reasonable manner 
(Funding); and 

 contracts contained Recovery Act FAR clauses (Project Execution);  

Before selecting DOD Recovery Act projects for audit, the Quantitative Methods and 
Analysis Division of the DOD Office of Inspector General analyzed all DOD agency-
funded projects, locations, and contracting oversight organizations to assess the risk of 
waste, fraud, and abuse associated with each.  We selected most audit projects and 
locations using a modified Delphi technique, which allowed us to quantify the risk based 
on expert auditor judgment and other quantitatively developed risk indicators.  We used 
information collected from all projects to update and improve the risk assessment model.  
We selected 83 projects with the highest risk rankings.  Auditors chose some additional 
projects at the selected locations. The two Fort Hood Recovery Act projects reviewed in 
this report were among the 83 selected projects. 
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We did not use classical statistical sampling techniques that would permit generalizing 
results to the total population because there were too many potential variables with 
unknown parameters at the beginning of this analysis.  The predictive analytic techniques 
employed provided a basis for logical coverage not only of Recovery Act dollars being 
expended, but also of types of projects and types of locations across the Military 
Services, Defense agencies, State National Guard units, and public works projects 
managed by USACE. 

Use of Computer-Processed Data 
We relied on computer-processed data from the FBO Web site 
(http://www.fedbizopps.gov) to meet our audit objectives.  Specifically, we relied on the 
FBO Web site to determine whether the Army met the requirements for transparently 
reporting Recovery Act-funded contract actions.  We tested the accuracy of the 
computer-processed data by obtaining copies of contract documentation.  We also 
interviewed program officials responsible for reporting on Recovery Act contract actions 
and for managing Recovery Act funding.  No problems with data integrity came to our 
attention during the audit. From these procedures we concluded that the data we 
reviewed was sufficiently reliable for our purposes. 

Use of Technical Assistance 
An engineer from the Technical Assessment Directorate, DOD Office of Inspector 
General, assisted in the audit. The engineer supported the team in evaluating the 
MILCON and FSRM projects selected for review. 

Prior Audit Coverage 
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DOD 
projects funded by the Recovery Act.  You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 
The following list includes the primary Recovery Act criteria and guidance (notes appear 
at the end of the list): 

	 U.S. House of Representatives Conference Committee Report 111-16, “Making 
Supplemental Appropriations for Job Preservation and Creation, Infrastructure 
Investment, Energy Efficiency and Science, Assistance to the Unemployed, and 
State and Local Fiscal Stabilization, for the Fiscal Year Ending September 30, 
2009, and for Other Purposes,” February 12, 2009. 

	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 
February 17, 2009. 

	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” February 18, 2009. 

	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and 
Reinvestment Act of 2009 Appropriations,” February 25, 2009. 

	 White House Memorandum, “Government Contracting,” March 4, 2009. 

	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act 
Funds,” March 20, 2009. 

	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” April 3, 2009.1 

	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications 
With Registered Lobbyists About Recovery Act Funds,” April 7, 2009. 

	 OMB Memorandum M-09-19, “Guidance on Data Submission under the Federal 
Funding Accountability and Transparency Act (FFATA),” June 1, 2009. 

	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use 
of Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” 
June 22, 2009.2 

	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications 
with Registered Lobbyists About Recovery Act Funds,” July 24, 2009. 

	 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” 
September 11, 2009. 
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	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing 
Contractor Reports on the Use of Recovery Act Funds in Accordance with FAR 
Clause 52.204-11,” September 30, 2009.2 

	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery 
and Reinvestment Act – Data Quality, Non-Reporting Recipients, Reporting of 
Job Estimates,” December 18, 2009.2 

	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery 
and Reinvestment Act,” March 22, 2010.2 

	 White House Memorandum, “Combating Noncompliance With Recovery Act 
Reporting Requirements,” April 6, 2010.2 

	 OMB Memorandum M-10-17, “Holding Recipients Accountable for Reporting 
Compliance under the American Recovery and Reinvestment Act,” May 4, 2010.2 

	 OMB Memorandum M-10-34, “Updated Guidance on the American Recovery 
and Reinvestment Act,” September 24, 20102 

End Notes 

1 Document provides Government-wide guidance for carrying out programs and activities enacted in the 
American Recovery and Reinvestment Act of 2009. The guidance states that the President’s commitment 
is to ensure that public funds are expended responsibly and in a transparent manner to further job creation, 
economic recovery, and other purposes of the Recovery Act. 

2 Document provides Government-wide guidance for carrying out the reporting requirements included in 
section 1512 of the Recovery Act.  The reports will be submitted by recipients beginning in October 2009 
and will contain detailed information on the projects and activities funded by the Recovery Act. 
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